Software Project Plan for an E-Commerce Platform for an Online Retail Business

PROJECT OVERVIEW

Project Title

Development of an E-Commerce Platform for an Online Retail Business

Project Description

The project aims to develop a secure, scalable, and user-friendly e-commerce platform that enables customers to browse products, place orders, make online payments, and track deliveries. The platform will also provide an administrative dashboard for managing products, inventory, customers, orders, and sales reports.

PROJECT SCOPE

IN SCOPE

The project will include the following features:

Customer Module

- User Registration and Login
- Product Search and Filtering
- Product Details
- Shopping Cart
- Wishlist
- Secure Online Payment
- Order Placement
- Order Tracking
- Product Reviews and Ratings
- Customer Profile Management

Admin Module

- Product Management
- Category Management
- Inventory Management
- Customer Management
- Order Management
- Discount and Coupon Management
- Sales Reports

- Dashboard Analytics

System Features

- Secure Authentication
- Payment Gateway Integration
- Email Notifications
- Database Backup
- Responsive Web Design

OUT OF SCOPE

The following features are excluded from the first phase:

- International Shipping
- Multi-language Support
- AI-based Product Recommendations
- Voice Shopping
- Cryptocurrency Payments

PROJECT TIMELINE

PHASE	ACTIVITIES	DURATION
Requirement Gathering	Collect business and user requirements	2 weeks
Planning	Prepare project plan, schedule, and resources	1 week
System design	UI/UX Design,database design,architecture	2weeks
Development	Develop customer,admin,and payment module	6weeks
Testing	Unit,Integration,System,and UAT Testing	2weeks
Deployment	Deploy application to production	1week
Maintenance	Bug fixes,monitoring	ongoing

Total Estimated Project Duration: 14 Weeks

TEAM ROLES AND RESPONSIBILITIES

TEAM MEMBER	RESPONSIBILITIES
Project Manager	Plans the project, manages resources, monitors progress, and communicates with stakeholders.
Business Analyst	Collects and analyses business requirements and prepares the Software Requirement Specification (SRS).
UI/UX Designer	Designs wireframes, user interfaces, and improves user experience.
Frontend Developer	Develops responsive web pages using HTML, CSS, JavaScript, and React.
Backend Developer	Develops APIs, business logic, authentication, and integrates payment services.
Database Administrator (DBA)	Designs and manages the database, ensuring data integrity and performance.
QA/Test Engineer	Creates test cases, performs testing, reports defects, and verifies bug fixes.
DevOps Engineer	Configures CI/CD pipelines, manages cloud deployment, and monitors application performance.
System Administrator	Maintain servers,security,backups and production environment

PROJECT DELIVERABLES

- Business Requirement Document (BRD)
- Software Requirement Specification (SRS)
- System Design Document (SDD)
- Database Design
- User Interface Wireframes
- Source Code
- Test Plan and Test Cases
- Deployment Guide
- User Manual
- Final Project Report

PROJECT MILESTONES

MILESTONE	EXPECTED COMPLETION
Requirements Approved	WEEK 2
Project Planning Completed	WEEK3
System Design Approved	WEEK5
Development Completed	WEEK 11
Testing Completed	WEEK 13
Production Deployment	WEEK 14

EXPECTED OUTCOMES

- Secure and reliable online shopping platform.
- Faster order processing and payment handling.
- Improved inventory accuracy.
- Enhanced customer experience.
- Increased online sales and business efficiency.
- Scalable system to support future business growth.